
State of California Department of Transportation Page 1
08/20/08 Statement of Ongoing Contracts as of 09/03/08

08District

08-RIV-10-.2/6.7

08-RIV-10-8.1/24.2

08-RIV-10-105.0/134.3

08-RIV-15-8.2/23.9

08-RIV-15-40.0/40.7

08-RIV-15-/41.8

Fed Aid

HB4N

HA27

HM1

HA22

HE11

HB4N

Pgm Code

IN RIVERSIDE AND SAN BERNARDINO

COUNTIES AT VARIOUS LOCATIONS

IN RIVERSIDE COUNTY IN AND NEAR

BEAUMONT AND BANNING

IN RIVERSIDE COUNTY IN AND NEAR

DESERT CENTER FROM DESERT CENTER

UNDERCROSSING TO 0.7 MILE WEST OF

WILEYS WELL OVERCROSSING

IN RIVERSIDE COUNTY IN MURRIETA AND

LAKE ELSINORE FROM 0.9 KM SOUTH OF

ROUTE 15/215 SEPARATION TO 2.6 KM

NORTH OF ROUTE 15/74 SEPA

IN RIVERSIDE COUNTY IN CORONA FROM

0.5 KM SOUTH OF MAGNOLIA AVENUE

OVERCROSSING TO 0.6 KM NORTH OF

MAGNOLIA AVENUE OVERCROSSING

IN RIVERSIDE COUNTY AT VARIOUS

LOCATIONS

Description 

INSTALL VEHICLE DETECTION STATIONS

CONSTRUCT BARRIERS

RUBBERIZED HOT MIX ASPHALT OVERLAY

GRIND AND REPLACE SLABS

CONSTRUCT NEW RAMP AND WIDEN BRIDGE

INSTALL VEHICLE DETECTION SYSTEMS

Type Of Work

STEINY AND COMPANY INC

ALL AMERICAN ASPHALT ATTN

BRETT SCHULTZ

FNF CONSTRUCTION INC. ACCOUNTS

RECEIVABLE

ALL AMERICAN ASPHALT JAMES M.

MC GEE PROJECT MANAGER

BEADOR CONSTRUCTION CO. INC.

CALIFORNIA PROFESSIONAL

ELECTRICAL ENGINEERING

Contractor

BALDWIN PARK CA 917060993

CORONA, CA 92878-2229

TEMPE, AZ

CORONA, CA  91718-2229

CORONA, CA 92883

SOUTH EL MONTE CA 91733

(626)338-9923

 

 

 

 

(626)452-8658

FATHI, ALI

VERLENGIA, ROMANO

YANG, CHAD

ABUGHARBIEH, IMAD

Resident
Engineer

 

(951)232-7259

(951)538-9810

(951)232-7638

(951)232-3610

 

 $2,922,124

 $14,910,801

 $4,576,990

 $9,052,544

 $13,416,849

 $1,120,000

Bid + CCOs

 $0

 $1,855,511

 $4,246,123

 $5,181,688

 $6,055,565

 $0

Comp To  date

 $0

 $304,179

 $0

 $227,878

 $1,237,437

 $0

This Month

05/01/08

02/01/08

03/07/08

09/07/07

11/21/07

06/23/08

Awarded

05/30/08

03/07/08

04/16/08

10/05/07

12/13/07

07/18/08

Approved

08/07/09

08/13/08

03/30/09

11/27/09

Est Comp

 0%

 20%

 100%

 47%

 33%

 0%

%Time

 0%

 12%

 100%

 57%

 45%

 0%

% Work 

 

 

COMPLETED

 

 

 

Message

08-0K5004

08-1A9904

08-0G7004

08-495204

08-452204

08-0J7104

Contract 

  

ACIM-0010-(100)9

  

ACIM-015 -(150)6

STPL-5104-(032)N

  

  

--()

  

--()

 510-4 03-()

  

  

  

  

  

--()

  

SWPPP

SWPPP

SWPPP

WPCP

SWPPP

WPCP

P O BOX 8100

P. O. BOX 2229

115 SOUTH 48TH STREET

1776 ALL AMERICAN WAY

26320 LESTER CIRCLE

9316 MABEL AVENUE

2781 W RAMSEY STREET,

SUITE 7

2781 W. RAMSEY ST.

STE #7

9225 STELLAR CT., STE

B

9225 STELLER COURT

STE B

BANNINE, CA 92220-3700

BANNING, CA 92220

CORONA, CA 92883

CORONA, CA 92883

Accepted

08/13/08

Location
Storm Water
Plan



State of California Department of Transportation Page 2
08/20/08 Statement of Ongoing Contracts as of 09/03/08

08District

08-RIV-60-.5/7.5

08-RIV-79-7.0/7.1

08-RIV-91-.6/1.2

08-RIV-91-5.3/6.6

08-RIV-91-21.5/21.6

08-RIV-177-/27

Fed Aid

HB5

HA21

HE11

HA25

HA22

HM1

Pgm Code

IN RIVERSIDE COUNTY AT GLEN AVON FROM

ROUTE 15 AND 60 SEPARATION TO VALLEY

WAY UNDERCROSSING

IN RIVERSIDE COUNTY NEAR AGUANGA AT

TEMECULA CREEK BRIDGE

IN RIVERSIDE COUNTY NEAR CORONA  FROM

1.0 KM EAST OF ORANGE AND RIVERSIDE

COUNTY LINE TO 1.4 KM  WEST OF ROUTE

91 AND 71 SEPARATIO

IN RIVERSIDE COUNTY IN CORONA FROM

0.2 KM WEST OF LINCOLN AVENUE

OVERCROSSING TO EAST GRAND BOULEVARD

UNDERCROSSING

IN RIVERSIDE COUNTY IN RIVERSIDE ON

ROUTE 215 AND ON ROUTE 91

IN RIVERSIDE COUNTY NEAR DESERT

CENTER FROM ROUTE 177/10 SEPARATION

TO ROUTE 177/62 SEPARATION

Description 

WIDEN HIGHWAY

ROCK SLOPE PROTECTION

REPLACE EXISTING BRIDGE

PLANTING AND IRRIGATION

PLACE RUBBERIZED HOT MIX ASPHALT

RUBBERIZED HOT MIX ASPHALT OVERLAY

Type Of Work

YEAGER SKANSKA INC.  MR. JON

P. HADLEY

BERT W SALIS INC.

SEMA CONSTRUCTION, INC.

P AND D LANDSCAPE MANAGEMENT

SERVICES

ALL AMERICAN ASPHALT

GRANITE CONSTRUCTION COMPANY

Contractor

RIVERSIDE, CA 92509

SANTEE, CA 92071

LAKE FOREST, CA  92630

ORANGE CA 92868

CORONA CA 928782229

WATSONVILLE CA 95077

 

 

 

(714)835-4447

(951)736-7600

(831)724-1011

KAWWA, JABRA

MANASRAH, FATHI

MANASRAH, FATHI

BENSON, DAVID

Resident
Engineer

(951)276-1938

(951)277-8582

(951)277-8582

(957)232-6478

 

 

 $55,498,255

 $643,545

 $13,689,633

 $2,005,417

 $2,109,890

 $2,984,270

Bid + CCOs

 $55,311,528

 $622,127

 $11,153,292

 $1,786,662

 $0

 $0

Comp To  date

 $0

 $0

 $453,152

 $8,925

 $0

 $0

This Month

03/08/06

10/03/06

02/08/07

11/03/06

07/30/08

05/14/08

Awarded

03/17/06

10/13/06

02/27/07

12/05/06

08/19/08

06/02/08

Approved

08/14/08

12/23/08

04/17/09

12/24/10

Est Comp

 100%

 0%

 68%

 0%

 0%

 0%

%Time

 100%

 0%

 81%

 0%

 0%

 0%

% Work 

PLANT EST

SATIS

PLANT EST

SATIS

 

PLANT EST

SATIS

 

 

Message

08-354804

08-450204

08-456614

08-474104

08-0K9204

08-0K6304

Contract 

ACNH-P060-(123)E

  

HP21-6054-(049)L

  

  

  

LN62-08 0-(8)

  

 605-4 04-()

  

  

  

--()

  

--()

  

  

  

SWPPP

SWPPP

SWPPP

SWPPP

WPCP

SWPPP

1995 AGUA MANSA ROAD

10769 WOODSIDE AVENUE, #205

6 ORCHARD SUITE 150

999 TOWN AND COUNTRY RD 4TH F

P O BOX 2229

P O BOX 50085

2023 CHICAGO AVENUE,

SUITE B6

9225 STELLAR COURT,

SUITE B

9225 STELLAR COURT #5

464 WEST 4TH STREET

MS 1104

RIVERSIDE, CA 92507

CORONA, CA 92883

CORONA, CA 92883

SAN BERNARDINO, CA

92401-1400

Accepted

08/14/08

Location
Storm Water
Plan
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08/20/08 Statement of Ongoing Contracts as of 09/03/08

08District

08-RIV-215-33.8/38.1

08-RIV-215-37.7/43.9

08-RIV-243-13.8/13.9

08-SBD-10-24.0/33.6

08-SBD-10-25.2/25.5

08-SBD-10-30.1/30.9

Fed Aid

HB4N

HB5

HB4C

HE11

HB71

HB4N

HA27

HB4N

Pgm Code

IN RIVERSIDE COUNTY IN MORENO VALLEY

AND RIVERSIDE AT VARIOUS  LOCATIONS

IN RIVERSIDE COUNTY IN RIVERSIDE AND

MORENO VALLEY AT VARIOUS  LOCATIONS

IN RIVERSIDE COUNTY ABOUT 23.2 KM

SOUTH OF BANNING AT INDIAN VISTA

POINT

IN SAN BERNARDINO COUNTY IN COLTON,

SAN BERNARDINO, LOMA LINDA AND

REDLANDS AT VARIOUS LOCATIONS

IN SAN BERNARDINO COUNTY IN SAN

BERNARDINO FROM WATERMAN AVENUE

UNDERCROSSING TO SAN TIMOTEO CREEK

BRIDGE

IN SAN BERNARDINO COUNTY IN REDLANDS

FROM 0.3 MILE WEST OF EUREKA STREET

UNDERCROSSING TO 0.2 MILE WEST OF 6TH

STREET UNDERCROSSIN

Description 

INSTALL CHANGEABLE MESSAGE SIGN

WIDEN EXISTING FREEWAY

UPGRADE INDIAN VISTA POINT

WIDEN AND STRIPE RAMPS

INSTALL CONCRETE MEDIAN BARRIER

INSTALL LIGHTING AND CURB RAMPS

Type Of Work

P T M GENERAL ENGINEERING

SERVICES INC

WASHINGTON/OBAYASHI

RSB GROUP INC. ATTN: SIMON

SEPEHRI

TERNO, INC.

PAUL ZOLEZZI POWELL

CONSTRUCTION

CALIFORNIA ENGINEERING AND

CONTRACTING INC

Contractor

RIVERSIDE CA 925137745

HIGHLAND, CA  92346

IRVINE, CA   92318

LA MIRADA, CA  90638

FONTANA, CA  92335

FOUNTAIN VALLEY CA 92708

(951)710-1000

 

 

 

 

(714)708-3544

LOPEZ, JOE

VERLENGIA, ROMANO

OOI, KEE

EMUH, GODWIN

Resident
Engineer

 

(909)275-0751

(951)538-9810

(951)840-8323

(951)232-3706

 

 $772,058

 $264,488,717

 $318,121

 $9,337,036

 $899,475

 $224,658

Bid + CCOs

 $0

 $257,025,421

 $317,669

 $6,847,188

 $233,025

 $0

Comp To  date

 $0

 $3,456,762

 $0

 $454,426

 $27,402

 $0

This Month

06/16/08

02/06/04

02/09/07

06/28/07

05/23/08

06/09/08

Awarded

07/16/08

02/24/04

03/07/07

07/16/07

06/16/08

07/18/08

Approved

10/17/08

07/03/07

10/17/08

08/28/08

Est Comp

 0%

 96%

 100%

 84%

 98%

 0%

%Time

 0%

 95%

 100%

 72%

 26%

 0%

% Work 

 

 

 

 

 

 

Message

08-453104

08-334844

08-0C4004

08-384204

08-0K0404

08-0C5904

Contract 

  

ACNH-215 -(219)9

  

ACIM-X071-(052)E

  

  

  

I-215 -(219)9

  

LN62-08 0-(2)

  

  

  

ACNH-X065-(080)N

  

--()

  

  

SWPPP

SWPPP

WPCP

SWPPP

SWPPP

WPCP

P O BOX 7745

P.O. BOX 600

8 MCLAREN, SUITE #8

15701 HERENO AVENUE

8555 BANANA AVENUE

16027 BROOKHURST ST STE G 240

3474 NIKI WAY

2781 W. RAMSEY

STREET, STE #7

790 VIA LATA, SUITE

100

790 S. VIA LATA SUITE

100

RIVERSIDE, CA 92557

BANNING, CA 92220

COLTON, CA 92324

COLTON, CA 92324

Accepted

Location
Storm Water
Plan
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08/20/08 Statement of Ongoing Contracts as of 09/03/08

08District

08-SBD-10-/39.1

08-SBD-15-13.7/20

08-SBD-15-20.3/73.1

08-SBD-15-31.8/0

08-SBD-15-41.7/42.4

08-SBD-15-87.7/186

Fed Aid

HB4N

HA21

HM3

HM3

HE11

HB4N

HB1

Pgm Code

IN SAN BERNARDINO AND RIVERSIDE

COUNTIES ON ROUTES 15 AND 40 AT

VARIOUS LOCATIONS

IN SAN BERNARDINO COUNTY NEAR DEVORE

AT VARIOUS LOCATIONS FROM ROUTE

15/215 SEPARATION TO CLEGHORN CANYON

ROAD UNDERCROSSING

IN SAN BERNARDINO COUNTY AT WEST

HESPERIA AND AT ROUTE 15/58

SEPARATION

IN SAN BERNARDINO COUNTY IN HESPERIA

AT ROUTE 395/15 SEPARATION

IN SAN BERNARDINO COUNTY IN

VICTORVILLE FROM 1.0 KM SOUTH TO 1.0

KM NORTH OF MAJAVE DRIVE

IN SAN BERNARDINO COUNTY AT VARIOUS

LOCATIONS

Description 

INSTALL EXIT SIGNS AND PANELS

REHABILITATE BRIDGE

PLACE HOT MIX ASPHALT CONCRETE

PLACE POLYESTER CONCRETE OVERLAY

WIDEN BRIDGE, RAMPS AND SIGNAL

MEDIAN GRADING, DRAINAGE, RAILING

Type Of Work

HIGHLAND CONSTRUCTION INC

TRUESDELL CORPORATION OF

CALIFORNIA

BEADOR CONSTRUCTON COMPANY

TRUESDELL CORPORATION OF

CALIFORNIA INC

SKANSKA USA CIVIL WEST

CALIFORNIA DISTRICT INC

GRANITE CONSTRUCTION COMPANY

Contractor

ORANGE CA 92868

TEMPE, AZ  85282

CORONA, CA  92883

TEMPE AZ 85282

RIVERSIDE CA 925092405

WATSONVILLE CA 95077

(714)538-5156

 

 

(602)437-1711

(951)684-5360

(831)724-1011

MINA, EHAB

MINA, EHAB

GONZALEZ, ALFONSO A.

SARKIN, SUE

SANTOS, JOHN

Resident
Engineer

 

(951)232-6415

(951)232-6415

(951)538-5218

(951)232-7826

(951)538-5315

 $698,480

 $228,228

 $212,300

 $168,168

 $5,589,135

 $27,123,410

Bid + CCOs

 $0

 $204,946

 $6,875

 $20,439

 $5,776,619

 $27,108,606

Comp To  date

 $0

 $0

 $0

 $20,439

 $29,248

 $0

This Month

04/18/08

05/09/08

04/18/08

05/13/08

03/16/07

10/19/06

Awarded

05/08/08

06/02/08

05/12/08

06/02/08

04/06/07

11/09/06

Approved

08/13/08

08/05/08

09/04/08

07/15/08

03/12/09

Est Comp

 0%

 100%

 76%

 82%

 0%

 63%

%Time

 0%

 100%

 3%

 12%

 0%

 96%

% Work 

 

COMPLETED

SUSPENDED

 

PLANT EST

SATIS

 

Message

08-0C3304

08-0G7504

08-0H1204

08-0J1504

08-333904

08-0C0404

Contract 

  

  

  

  

DPIL-0061-(025)

ACIM-015 -(149)E

  

  

  

  

--()

--()

  

  

  

  

  

  

WPCP

WPCP

WPCP

WPCP

SWPPP

SWPPP

133 NORTH PIXLEY STREET

1310 W. 23RD STREET

2320 LESTER CIRCLE

1310 W 23RD STREET

1995 AGUA MANSA ROAD

P O BOX 50085

15367 TAMARACK RD

15367 TAMARACK RD

15367 TAMARACK RD

15367 TAMARAK ROAD

222 E. MAIN ST., STE

208

VICTORVILLE, CA 92392

VICTORVILLE, CA 92392

VICTORVILLE, CA 92392

VICTORVILLE, CA 92392

BARSTOW, CA 92311-2366

Accepted

08/13/08

Location
Storm Water
Plan
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08/20/08 Statement of Ongoing Contracts as of 09/03/08

08District

08-SBD-15-124.2/137.3

08-SBD-15-150.0/155

08-SBD-15-160.8/161.5

08-SBD-15-169.8/181.9

08-SBD-18-39.0/43.3

08-SBD-18-76.0/84

Fed Aid

HM1

2010

201130

HA26

HA22  HB1

HM1

HM1

Pgm Code

IN SAN BERNARDINO COUNTY IN AND  NEAR

BAKER FROM RASOR ROAD OVERCROSSING TO

0.7 MILE NORTH OF ROUTE 127/15

SEPARATION

IN SAN BERNARDINO COUNTY BETWEEN

HALLORAN SPRING OC AND HALLORAN

SUMMIT OC

IN SAN BERNARDINO COUNTY ABOUT 40 KM

SOUTH OF CALIFORNIA AND NEVADA STATE

LINE AT THE VALLEY  WELLS SAFETY

ROADSIDE REST AREAS

IN SAN BERNARDINO COUNTY NEAR WHEATON

SPRINGS FROM 2.4 KM SOUTH OF BAILEY

ROAD OVERCROSSING TO 1.2 KM NORTH OF

YATES WELL ROAD

IN SAN BERNARDINO COUNTY NEAR BIG

BEAR LAKE FROM 0.8 KM NORTH OF

LAKEVIEW POINT TO ROUTE 38

IN SAN BERNARDINO COUNTY NEAR LUCERNE

VALLEY AND APPLE VALLEY  FROM 0.5

MILE NORTH OF CUSTER ROAD TO 0.3 MILE

SOUTH OF LAGUNA SECA

Description 

PLACE RUBBERIZED HOT MIX ASPHALT

EXPLORATORY WORK, T/C & PAVEMENT

REPAIRS

RESTORE REST AREAS

CONSTRUCT TRUCK DESCENDING LANE

RESURFACE ASPHALT CONCRETE

REPLACE ASPHALT CONCRETE SURFACING

Type Of Work

SKANSKA USA CIVIL WEST

SKANSKA USA CIVIL WEST

CALIFORNIA DISTRICT INC.

DEN BOER ENGINEERING AND

CONSTRUCTION INC

LAS VEGAS PAVING CORPORATION

MATICH CORPORATION

ORTIZ ASPHALT PAVING INC

Contractor

RIVERSIDE, CA  92509

RIVERSIDE, CA  92509-2405

THOUSAND PALMS CA 92276

LAS VEGAS NV 89103

SAN BERNARDINO, CA 92408

COLTON CA 92324

 

 

(760)469-8923

(702)251-5800

 

(909)386-1200

SANTOS, JOHN

SANTOS, JOHN F.

NGUYEN, KHOA

YUEN, MICHAEL

PAIBUL, SENI

Resident
Engineer

(951)538-5315

(951)538-5315

(951)232-8611

(951)232-7522

(909)553-6234

 

 $2,690,500

 $1,500,000

 $6,555,986

 $60,036,549

 $796,186

 $463,209

Bid + CCOs

 $2,606,965

 $109,771

 $4,022,106

 $18,651,216

 $704,444

 $0

Comp To  date

 $2,594,552

 $0

 $681,752

 $6,704,791

 $0

 $0

This Month

04/16/08

03/04/08

11/29/07

10/26/07

06/14/07

06/04/08

Awarded

05/07/08

03/05/08

12/21/07

11/15/07

06/27/07

06/20/08

Approved

10/29/08

07/31/08

03/24/09

10/26/09

08/06/08

Est Comp

 39%

 43%

 42%

 21%

 100%

 0%

%Time

 97%

 7%

 61%

 31%

 100%

 0%

% Work 

 

 

 

SUSPENDED

COMPLETED

 

Message

08-0G6404

08-0L6604

08-0A6404

08-4393U4

08-0H7104

08-0K6004

Contract 

  

  

ACIM-015 -(043)2

ACIM-015 -(042)2

  

  

  

  

ACIM-015 -(043)E

--()

  

  

  

  

--()

  

  

  

WPCP

  

SWPPP

SWPPP

SWPPP

WPCP

1995 AGUA MANSA RD

1995 AGUA MANSA ROAD

72 152 NORTHSHORE STREET STE

4420 S DECATUR BLVD

1596 HARRY SHEPPARD BLVD.

P O BOX 883

222 E. MAIN STREET

222 E. MAIN ST. SUITE

208

222 E. MAIN ST. STE

208

222 E. MAIN ST. STE

208

236 ORANGE SHOW RD,

SUITE 109

BARSTOW, CA 92311

BARSTOW, CA 92311-2366

BARSTOW, CA 92311-2366

BARSTOW, CA 92311-2366

SAN BERNARDINO, CA 92408

Accepted

09/02/08

08/07/08

Location
Storm Water
Plan
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08/20/08 Statement of Ongoing Contracts as of 09/03/08

08District

08-SBD-38-1.0/0

08-SBD-40-89.0/119

08-SBD-40-142.2/142.6

08-SBD-58-11.5/22.4

08-SBD-60-3.4/3.5

08-SBD-62-17.1/17.8

Fed Aid

HB1

HA22

HA25

HM1

HB4N

HB1

Pgm Code

IN SAN BERNARDINO COUNTY IN REDLANDS

AT CHURCH STREET  INTERSECTION

IN SAN BERNARDINO COUNTY NEAR ESSEX

FROM 2.4 KM WEST OF FORTRESS WASH

BRIDGE TO 0.5 KM EAST OF ARDIS DITCH

BRIDGE

IN SAN BERNARDINO COUNTY IN NEEDLES

FROM L STREET TO 0.4 MILE WEST OF D

STREET OVERCROSSING

IN SAN BERNARDINO COUNTY ABOUT 14.6

MILES WEST OF BARSTOW FROM 4.2 MILES

EAST OF RUBBISH ROAD TO 2.3 MILES

WEST OF HIDDEN RIVER RO

IN SAN BERNARDINO COUNTY IN CHINO AT

MOUNTAIN AVENUE EASTBOUND  OFF-RAMP

IN SAN BERNARDINO COUNTY IN JOSHUA

TREE FROM SUNNY VISTA ROAD TO HALLEE

ROAD

Description 

MODIFY SIGNALS AND LIGHTING

REHABILITATE PAVEMENT

HIGHWAY PLANTING AND IRRIGATION

JOINT SEAL PAVEMENT

WIDEN EXISTING RAMP

WIDEN ROADWAY

Type Of Work

P T M GENERAL ENGINEERING

SERVICES INC

GRANITE CONSTRUCTION COMPANY

ATTN: SHANE MOORE

DIVERSIFIED LANDSCAPE

MANAGEMENT INC

J MC LOUGHLIN ENGINEERING CO

INC

PETERSON CHASE GENERAL

ENGINEERING CONSTRUCTION INC

VANCE CORPORATION

Contractor

RIVERSIDE CA 92504

INDIO CA 92203

RIVERSIDE CA 92503

RANCHO CUCAMONGA CA 91730

IRVINE CA 926145706

RIALTO CA 92377

(951)710-1000

 

(951)734-6161

(909)944-1037

(949)252-0441

(909)355-4333

SHAHIDI, SHAINE

SPRAY, MICHAEL

AL-KHATEEB, TAGHREED

Resident
Engineer

 

(951)232-7839

(951)232-6497

(951)232-7793

 

 

 $89,890

 $45,370,046

 $479,073

 $729,108

 $352,999

 $1,099,829

Bid + CCOs

 $0

 $18,822,799

 $369,376

 $64,954

 $0

 $0

Comp To  date

 $0

 $3,305,799

 $91,485

 $61,994

 $0

 $0

This Month

06/23/08

09/20/07

02/21/08

02/26/08

04/30/08

08/08/08

Awarded

07/14/08

10/05/07

03/12/08

03/14/08

05/14/08

08/25/08

Approved

05/11/09

08/23/11

11/03/08

Est Comp

 0%

 31%

 97%

 63%

 0%

 0%

%Time

 0%

 41%

 77%

 9%

 0%

 0%

% Work 

 

SUSPENDED

 

 

 

 

Message

08-0J1704

08-486304

08-0C5104

08-0H6004

08-0C0804

08-476804

Contract 

  

ACIM-040 -(054)8

  

  

  

ACHS-P062-(025)E

  

--()

  

  

  

  P0-62 0-(5E)

  

  

  

  

  

--()

WPCP

SWPPP

SWPPP

WPCP

WPCP

SWPPP

P O BOX 7745

38000 MONROE STREET

12112 SEVERN WAY

10641 FULTON COURT

1792 KAISER AVENUE

2271 N LOCUST AVENUE

222 E MAIN STREET,

SUITE 208

1110A RESEARCH DRIVE

15367 TAMARACK ROAD

BARSTOW CA 92311

REDLANDS, CA 92374

VICTORVILLE, CA 92392

Accepted

Location
Storm Water
Plan
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08District

08-SBD-62-55.0/79.5

08-SBD-62-94.0/104

08-SBD-62-137.3/142.3

08-SBD-66-19.9/20.4

08-SBD-83-.9/1

08-SBD-83-10.6/0

Fed Aid

HM1

HM1

HM1

HB71

HA21

HB1

Pgm Code

IN SAN BERNARDINO COUNTY FROM IRONAGE

ROAD TO 8.8 KM WEST OF ROUTE 177

JUNCTION

IN SAN BERNARDINO COUNTY FROM 1.7

MILES TO 4.7 MILES EAST OF IRON

MOUNTAIN PUMPING PLANT ROAD

IN SAN BERNARDINO COUNTY NEAR EARP

FROM 12.5 MILES EAST OF 62/95

SEPARATION TO 0.4 MILE WEST OF

ARIZONA STATE LINE

IN SAN BERNARDINO COUNTY IN RIALTO AT

THE INTERSECTION OF ROUTE 66 AND

PEPPER AVENUE

IN SAN BERNARDINO COUNTY IN CHINO AT

CHINO CREEK BRIDGE

IN SAN BERNARDINO COUNTY IN ONTARIO

AT PRINCETON STREET

Description 

RESURFACE EXISTING PAVEMENT

PLACE RUBBERIZED HOT MIX ASPHALT

RUBBERIZED HOT MIX ASPHALT OVERLAY

CONSTRUCT CURB RAMPS AND CULVERT

ESTABLISH EXISTING PLANTING

REMOVE MEDIAN AND REPLACE LANDSCAPE

Type Of Work

SKANSKA USA CIVIL WEST

CALIFORNIA DISTRICT INC

GRANITE CONSTRUCTION COMPANY

SKANSKA USA CIVIL WEST

CALIFORNIA DISTRICT INC ATTN

MR TOMMY YOUNG

C S I ELECTRICAL CONTRACTORS

INC

PACIFIC RESTORATION GROUP INC

BELAIRE WEST LANDSCAPE INC.

Contractor

RIVERSIDE CA 925092405

WATSONVILLE CA 95077

RIVERSIDE, CA 92509-2405

SANTA FE SPRINGS CA 90670

CORONA CA 92877

BUENA PARK, CA  90622

(951)684-5360

(831)724-1011

 

(562)946-0700

(951)734-9809

 

GONZALEZ, ALFONZO

ALIPANAH, FRED

KAWWA, JABRA

SPRAY, MICHAEL

EMUH, GODWIN

Resident
Engineer

(951)538-5218

(909)289-2020

(951)276-1938

 

(951)232-6497

(951)232-3706

 $1,803,600

 $1,828,181

 $1,401,000

 $466,900

 $203,350

 $82,850

Bid + CCOs

 $1,812,973

 $1,487,019

 $313,824

 $0

 $65,480

 $75,020

Comp To  date

 $0

 $0

 $313,824

 $0

 $7,130

 $44,868

This Month

05/25/07

06/03/08

05/23/08

06/23/08

02/08/08

05/02/08

Awarded

06/14/07

06/24/08

06/12/08

07/22/08

03/05/08

06/16/08

Approved

10/05/07

08/19/08

09/24/08

03/24/10

12/09/08

Est Comp

 100%

 64%

 27%

 0%

 21%

 0%

%Time

 100%

 79%

 22%

 0%

 32%

 0%

% Work 

 

COMPLETED

 

 

 

PLANT EST

SATIS

Message

08-0H6504

08-0J0404

08-0K5704

08-0A7404

08-449714

08-0H8414

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

WPCP

WPCP

WPCP

WPCP

WPCP

WPCP

1995 AGUA MANSA ROAD

P O BOX 50085

1995 AGUA MANSA ROAD

10623 FULTON WELLS AVENUE

P O BOX 77038

P.O. BOX 6270

6690 LA CONTENTA ROAD

790 S. VIA LATA SUITE

100

2023 CHICAGO AVENUE,

STE B6

1110A RESEARCH DRIVE

790 SOUTH VIA LATA

SUITE 100

YUCCA VALLEY, CA 92284

COLTON, CA 92324

RIVERSIDE, CA 92507

REDLANDS, CA 92374

COLTON, CA 92324

Accepted

08/19/08

Location
Storm Water
Plan
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08District

08-SBD-95-42.0/45

08-SBD-138-14.2/23.9

08-SBD-138-25.3/25.4

08-SBD-173-7.0/7.4

08-SBD-189-2.7/2.9

08-SBD-210-9.4/11

Fed Aid

HM1

HM1

HB71

HA23

HA42

HE11

Pgm Code

IN SAN BERNARDINO COUNTY ABOUT 13

MILES SOUTH OF NEEDLES FROM 12.2

MILES TO 15.2 MILES SOUTH OF 95/40

SEPARATION

IN SAN BERNARDINO COUNTY IN AND  NEAR

HESPERIA FROM PINE LODGE WEST

OVERHEAD TO 173/138 SEPARATION

IN SAN BERNARDINO COUNTY ABOUT 2.1 KM

SOUTH OF ROUTE 173 AT SILVERWOOD LAKE

VISTA POINT

IN SAN BERNARDINO COUNTY FROM 0.27 KM

EAST OF GRASS VALLEY ROAD TO  0.92 KM

WEST OF ARBON LANE

IN SAN BERNARDINO COUNTY NEAR TWIN

PEAKS AT 0.1 KM WEST OF SIERRA VISTA

DRIVE AND AT 0.2 KM SOUTH OF GRASS

VALLEY ROAD

IN SAN BERNARDINO COUNTY AT RANCHO

CUCAMONGA ON ROUTE 15 AND ON ROUTE

210

Description 

RUBBERIZED HOT MIX ASPHALT OVERLAY

PLACE CHIP SEAL COAT

UPGRADE VISTA POINT

REPAIR PAVEMENT

CONSTRUCT DRAINAGE SYSTEM

MITIGATION PLANTING

Type Of Work

GRANITE CONSTRUCTION COMPANY

ATTN: TIM SPRINGER

GRAHAM CONTRACTORS INC

BEADOR CONSTRUCTION CO, INC

GRAND PACIFIC CONTRACTORS INC

RSB GROUP INC

JMA CONSTRUCTION CO.

Contractor

INDIO, CA  92203

SAN JOSE CA 95159

CORONA, CA 92883

CORONA, CA 92880

LAKE FOREST CA 92630

SEMI VALLEY, CA 93063

 

(408)293-9516

 

 

(949)454-1999

 

SHAHIDI, SHAINE

GADALLA, AMGAD

PAIBUL, SENI

STOKES, RAY

GADALLA, AMGAD

SPRAY, MICHAEL

Resident
Engineer

(951)232-7839

(909)844-9731

(909)553-6234

(951)232-3748

(951)453-8929

(951)232-6497

 $843,508

 $745,223

 $439,300

 $679,685

 $134,545

 $786,775

Bid + CCOs

 $761,179

 $356,522

 $355,229

 $188,421

 $128,464

 $570,226

Comp To  date

 $0

 $87,866

 $213,070

 $182,873

 $0

 $0

This Month

05/30/08

03/28/08

04/30/08

05/05/08

05/01/08

09/21/07

Awarded

06/18/08

04/17/08

05/21/08

05/22/08

05/30/08

11/14/07

Approved

08/12/08

09/26/08

09/05/08

09/18/08

08/05/08

05/20/11

Est Comp

 100%

 93%

 83%

 44%

 100%

 100%

%Time

 100%

 64%

 80%

 27%

 100%

 72%

% Work 

COMPLETED

SUSPENDED

 

 

COMPLETED

 

Message

08-0K5804

08-0J6004

08-0C5004

08-0G3204

08-447404

08-204324

Contract 

  

  

  

ACST-4127-(004)E

  

  

  

  

  

  41-27 0-(4E)

  

  

  

  

  

--()

  

  

WPCP

WPCP

WPCP

SWPPP

WPCP

SWPPP

38000 MONROE STREET

P O BOX 26770

26320 LESTER CIRCLE

680 NORTH COTA STREET

22600 G LAMBERT ST NO 1405

6143 HOPE STREET

222 E. MAIN STREET

SUITE 208

236 ORANGE SHOW RD

SUITE 109

236 ORANGE SHOW RD,

SUITE 109

236 ORANGE SHOW ROAD,

STE 190

236 ORANGE SHOW RD

STE 109

1110A RESEARCH DRIVE

BARSTOW, CA 92311

SAN BERNARDINO, CA 92408

SAN BERNARDINO, CA 92408

SAN BERNARDINO, CA 92408

SAN BERNARDINO, CA 92408

REDLANDS, CA 92374

Accepted

08/12/08

08/05/08

Location
Storm Water
Plan
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08District

08-SBD-215-4.8/6.5

08-SBD-259-/1.5

08-SBD-395-12.0/46

08-SBD-5506-/0

08-SBD-5724-/0

08-SBD-5730-/0

Fed Aid

HB5

HE11

HM1

HM4

HB4N

HA12

HA13

Pgm Code

IN SAN BERNARDINO COUNTY IN SAN

BERNARDINO AT VARIOUS LOCATIONS

IN SAN BERNARDINO COUNTY IN SAN

BERNARDINO FROM 0.1 MILE SOUTH OF

16TH STREET OVERCROSSING TO E STREET

OVERCROSSING

IN SAN BERNARDINO COUNTY NEAR

VICTORVILLE FROM 1 MILE NORTH OF

ROUTE 18/395 SEPARATION TO ROUTE

58/395 SEPARATION

IN SAN BERNARDINO COUNTY IN FONTANA

AT THE LOCATION FOR THE FUTURE

SOUTHERN REGIONAL LABORATORY AND

TRANSPORTATION MANAGEMENT CENT

IN SAN BERNARDINO COUNTY IN YUCCA

VALLEY AT THE PARADISE VALLEY

MAINTENANCE STATION AT 6690 LA

CONTENTA ROAD

IN SAN BERNARDINO COUNTY IN FONTANA

AT THE SOUTHERN REGIONAL LABORATORY

AT 13970 VICTORIA STREET

Description 

WIDEN FREEWAY AND OVERPASSES

HOT MIX ASPHALT OVERLAY

RESTRIPE AND REPLACE MARKERS

CONSTRUCT PARK AND RIDE

REHABILITATE EQUIPMENT BARN

CONSTRUCT NEW MATERIAL LABORATORY

Type Of Work

MCM CONSTRUCTION INC.

BEADOR CONSTRUCTION COMPANY

INC

CHRISP COMPANY

RIVERSIDE CONSTRUCTION COMPANY

INC

STEVENS CONSTRUCTION INC

DJM CONSTRUCTION CO INC

Contractor

NORTH HIGHLANDS, CA  95660

CORONA CA 92883

BLOOMINGTON, CA  92316

RIVERSIDE CA 92502

LANCASTER CA 93534

ANAHEIM, CA 92805

 

(951)674-7352

 

(951)682-8308

(661)948-1674

 

YOGARAJAH, MANNY

AL-KHATEEB, TAGHREED

LENART, ELVIRA

FATHI, ALI

LENART, ELVIRA

Resident
Engineer

(951)830-6864

 

(951)232-7793

(951)232-8949

(951)232-7259

(951)232-8949

 $81,654,880

 $393,700

 $182,580

 $3,105,584

 $818,900

 $26,784,927

Bid + CCOs

 $23,999,048

 $0

 $190,257

 $2,882,637

 $158,867

 $3,422,930

Comp To  date

 $4,516,306

 $0

 $0

 $337,596

 $112,189

 $1,195,300

This Month

11/21/07

05/08/08

04/28/08

11/15/07

05/30/08

03/03/08

Awarded

12/14/07

05/27/08

06/02/08

12/14/07

06/17/08

03/21/08

Approved

06/09/11

07/24/08

06/12/09

12/22/08

02/28/12

Est Comp

 25%

 0%

 100%

 100%

 28%

 7%

%Time

 29%

 0%

 100%

 92%

 19%

 13%

% Work 

 

 

COMPLETED

 

 

 

Message

08-007174

08-0K6104

08-0K4804

08-3770U4

08-375304

08-0H2824

Contract 

PNRS-6208-(013)N

  

  

CMLN-6208-(014)E

  

  

L 62-08 0-(3N)

  

  

--()

  

  

--()

  

  

  

  

  

SWPPP

WPCP

WPCP

SWPPP

  

SWPPP

P.O. BOX 620

26320 LESTER CIRCLE

2280 S LILAC AVE.

P O BOX 1146

530 WEST AVENUE L

1540 SOUTH LEWIS STREET

850 S. VIA LATA STE

100A

15367 TAMARAK RD

3474 NIKI WAY

2781 W. RAMSEY ST.

SUITE 7

3474 NIKI WAY

COLTON, CA 92324

VICTORVILLE, CA 92392

RIVERSIDE, CA

BANNING, CA 92220-3700

RIVERSIDE, CA 92507

Accepted

07/28/08

Location
Storm Water
Plan
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08District

 $26,671,244 $465,873,009 $675,508,965

Fed Aid
Pgm Code

Description 
Type Of Work Contractor

Resident
Engineer

Bid + CCOs
Comp To  date

This Month

Awarded

Approved
Est Comp %Time

% Work 
Message

Contract 

Totals: Work This Month: Completed to Date:Authorized Final Amt: 
Accepted

Location
Storm Water
Plan



08-0K5004

08-1A9904

08-0G7004

08-495204

08-452204

08-0J7104

08-354804

08-450204

08-474104

08-0K9204

08-456614

08-0K6304

08-453104

08-334844

08-0C4004

08-0K0404

08-0C5904

08-384204

08-0C3304

08-0G7504

08-0H1204

08-0J1504

Contract

08-RIV-10-.2/6.7

08-RIV-10-8.1/24.2

08-RIV-10-105.0/134.3

08-RIV-15-8.2/23.9

08-RIV-15-40.0/40.7

08-RIV-15-/41.8

08-RIV-60-.5/7.5

08-RIV-79-7.0/7.1

08-RIV-91-5.3/6.6

08-RIV-91-21.5/21.6

08-RIV-91-.6/1.2

08-RIV-177-/27

08-RIV-215-33.8/38.1

08-RIV-215-37.7/43.9

08-RIV-243-13.8/13.9

08-SBD-10-25.2/25.5

08-SBD-10-30.1/30.9

08-SBD-10-24.0/33.6

08-SBD-10-/39.1

08-SBD-15-13.7/20

08-SBD-15-20.3/73.1

08-SBD-15-31.8/0

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
Statement of Ongoing Contracts - Index



08-333904

08-0G6404

08-0L6604

08-0A6404

08-4393U4

08-0C0404

08-0H7104

08-0K6004

08-0J1704

08-486304

08-0C5104

08-0H6004

08-0C0804

08-476804

08-0H6504

08-0J0404

08-0K5704

08-0A7404

08-449714

08-0H8414

08-0K5804

08-0J6004

Contract

08-SBD-15-41.7/42.4

08-SBD-15-124.2/137.3

08-SBD-15-150.0/155

08-SBD-15-160.8/161.5

08-SBD-15-169.8/181.9

08-SBD-15-87.7/186

08-SBD-18-39.0/43.3

08-SBD-18-76.0/84

08-SBD-38-1.0/0

08-SBD-40-89.0/119

08-SBD-40-142.2/142.6

08-SBD-58-11.5/22.4

08-SBD-60-3.4/3.5

08-SBD-62-17.1/17.8

08-SBD-62-55.0/79.5

08-SBD-62-94.0/104

08-SBD-62-137.3/142.3

08-SBD-66-19.9/20.4

08-SBD-83-.9/1

08-SBD-83-10.6/0

08-SBD-95-42.0/45

08-SBD-138-14.2/23.9

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
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08-0C5004

08-0G3204

08-447404

08-204324

08-007174

08-0K6104

08-0K4804

08-3770U4

08-375304

08-0H2824

Contract

08-SBD-138-25.3/25.4

08-SBD-173-7.0/7.4

08-SBD-189-2.7/2.9

08-SBD-210-9.4/11

08-SBD-215-4.8/6.5

08-SBD-259-/1.5

08-SBD-395-12.0/46

08-SBD-5506-/0

08-SBD-5724-/0

08-SBD-5730-/0

Cnty Rt Pm

8

8

8

8

9

9

9

9

9

9

Page
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08District

 $675,508,965  $465,873,009

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $172,386,372

 $319,986,972

 $14,096,534

 $63,900,026

 $105,139,061

 Bid + CCO

 $82,489,114

 $312,336,949

 $6,243,985

 $20,991,365

 $43,811,596

 Work Comp

District Total:

-I-

-F-

-S-

-SH-



08

District

 $64,088,473

Work Completed This Perio

 Statement of Ongoing Contracts -Summary

Work completed this Period:  $64,088,473


	08

